

Exhibit 4

DRAFT TIMELINE

PROPOSED START DATE:

9/1/2017

ACTIVITY	START	END	NOTES
Initiate ROW Vacation	9/1/2017		
Application	9/4/2017	9/4/2017	
Survey Work	9/5/2017	9/20/2017	
Contact Property Owners for Petition Signatures	9/6/2017	9/8/2017	
Mail Comment Letters	9/6/2017	9/18/2017	
Submit Application	9/24/2017	9/24/2017	
Review Application	9/25/2017	9/27/2017	
Prep Agenda Bill	9/28/2017	9/29/2017	
Resolution to Set Hearing Date	10/12/2017	10/12/2017	
Mail Notice of Hearing	10/14/2017	10/14/2017	
Post Notice of Hearing	10/14/2017	10/14/2017	
Council Approves Vacation	10/24/2017	10/24/2017	
ROW Vacation is Recorded	11/8/2017	11/8/2017	