

Moratorium on Certain Development Applications Work Plan Schedule

Critical Areas Ordinance (BIMC 16.20)	
Date 2018	Action
February 27	Ordinance No. 2018-01 adopted, Critical Areas Ordinance (CAO) update
February 27	City Council Special Meeting discussion on Moratorium Workplan Schedule
March 27	Ordinance No. 2018-08 adopted, Amending BIMC Title 2 Relating to Land Use Review Procedures for CAO implementation.
March 27	Resolution No. 2018-08 adopted, Amending the Department of Planning and Community Development Administrative Manual
March 27	Resolution No. 2018-19 adopted, Amending the 2018 Fee Schedule
April 11	Tree Vegetation Service Providers CAO orientation
April 23	Ordinance No. 2018-01, Critical Areas Ordinance update effective date
April 24	Repeal BIMC 16.22 Vegetative Management
March - April	Staff training, update development review process/forms/procedures

Design Standards and Guidelines (BIMC 18.18); Subdivision Design Standards (BIMC 17.12), Development Standards (BIMC 18.12 and 18.15) and Land Use Review Procedures (BIMC 2.16)	
Date 2018	Action
February - March	Identify issues and objectives; meet with DRB, and PC; conduct literature review, draft DRB/PC meeting agenda, and scope of work
March 22	Joint Design Review Board (DRB) and Planning Commission (PC) meeting
April 3	City Council study session agenda and DRB/PC joint meeting debriefing, Council directs Department to proceed with prioritized work program identified next steps
April – July, July beyond	Address prioritized work program identified next steps

Affordable Housing	
Date 2018	Action
March 6	Affordable Housing Task Force (AHTF) Interim Report to City Council
March - April	Inclusionary Zoning Consultant Services, issue RFQ and select consultant, develop project scope of work and timeline
July	AHTF Final Report and Recommendations to City Council

April 10, 2018