
CITY OF BAINBRIDGE ISLAND
POLICE STATION-COURT HOUSE
ORDER OF MAGNITUDE ESTIMATE
DECEMBER 11, 2017 Rev. 2/5/2018

YAQUINA SITE

Police Building w/Structured Parking 29472 SF 366                 10,786,008$      
Court Building 7317 SF 544                 3,981,530$        
Firing Range 2794 SF 449                 1,253,125$        
Site Development 1 LS 4,153,283       4,153,283$        
Sustainability/LEED Above Basic (10% on Building Cost) 1,602,066$        

Total Construction/MACC - Escalated to Feb. 2020 21,776,012$      
Project Development/Soft Costs @ 55.80% 12,151,015$      
Total Project Costs - Escalated to  Feb. 2020 33,927,027$      

Project Development/Soft Costs Include:
Architect/Engineering  13.00%
Owner Consultants (Survey/Geotech/Hazardous) 3.00%
Construction/Project Manager 4.00%
Permits 1.00%
Construction Contingency 7.50%
Builders Risk Policy 0.75%
Washington State Sales Tax 9.00%
Police/Court Furnishings and Equipment ($20.00 SF + Tax) 2.75%
Range Furnishings and Equipment Allowance 0.30%
Technology 3.00%
Jurisdictional/Utility Co Fees 0.50%
Staff Planning/Moving 1.00%
Project/Bidding/Market/Code Changes Contingency 10.00%

55.80%

Exclusions:
Piling/Special Foundations
Construction Management Fees
Land Acquisition and Real Estate Fees
Wetlands Mitigation
Police Vehicles/Aparatus
Radio Towers and Antennas
Alternative Contracting/GCCM (Add 10% plus $350,000 Preconstruction Fees)
Off-Site-ROW Improvements



PROJECT: BAINBRIDGE IS POLICE-COURTS - YAQUINA SITE - BUILDING
LOCATION: BAINBRIDGE, WA
BLDG SF: 29,472
ESTIMATE: 2017183
EST TYPE: COST MODEL

DIVISION DESCRIPTION TOTAL $/SF
A10 FOUNDATIONS 299,010 10.15
A20 BASEMENT CONSTRUCTION 478,536 16.24
B10 SUPERSTRUCTURE 1,566,264 53.14
B20 EXTERIOR CLOSURE 907,985 30.81
B30 ROOFING 351,717 11.93
C10 INTERIOR CONSTRUCTION 770,340 26.14
C20 STAIRS 53,000 1.80
C30 INTERIOR FINISHES 476,885 16.18
D10 CONVEYING SYSTEMS 25,000 0.85
D20 PLUMBING 171,582 5.82
D30 HVAC 858,903 29.14
D40 FIRE PROTECTION 168,339 5.71
D50 ELECTRICAL 1,414,392 47.99
E10 EQUIPMENT 140,979 4.78
E20 FURNISHINGS 120,344 4.08
Z10 GENERAL REQUIREMENTS

ESTIMATE SUBTOTAL 7,803,276 264.77
DESIGN CONTINGENCY @ 10.00% 780,328
SUBTOTAL 8,583,604
GENERAL CONDITIONS @ 6.00% 515,016
SUBTOTAL 9,098,620
GENERAL CONTRACTOR'S OH & P @ 8.00% 727,890
SUBTOTAL 9,826,510
ESCALATION TO 01-FEB-20 (4.50%/YR) @ 9.76% 959,498
TOTAL 10,786,008 365.97

EXCLUSIONS:
SEE ESTIMATE SUMMARY
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PROJECT: BAINBRIDGE IS POLICE-COURTS - YAQUINA SITE - BUILDING
LOCATION: BAINBRIDGE, WA
BLDG SF: 29,472
ESTIMATE: 2017183
EST TYPE: COST MODEL

ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

A10 FOUNDATIONS
03000 5" SLAB ON GRADE/GRAVEL/VAPOR BARRIER @ PKG LEVEL 15,533 SF 6.75 104,848
03000 STANDARD FOUNDATIONS 15,533 SFA 12.50 194,163
A10 FOUNDATIONS DIVISION TOTAL 299,010 10.15

A20 BASEMENT CONSTRUCTION
02000 BASEMENT WALLS GRAVEL BACKFILL 1,357 CY 24.00 32,568
03310 BELOW GRADE CONC WALLS 9,464 SF 42.00 397,488
07000 MEMBRANE/INSUL/DRAINAGE AT BELOW GRADE CONCRETE 6,464 SF 7.50 48,480

A20 BASEMENT CONSTRUCTION DIVISION TOTAL 478,536 16.24

B10 SUPERSTRUCTURE
03000 CONCRETE TOPPING SLAB 15,855 SF 4.85 76,897
05120 ALLOW FOR BUILDING OVERHANGS 2,500 SF 39.78 99,450
05120 BUILDING ROOF STRUCTURE 13,986 SFA 39.78 556,363
05120 CANOPY ALLOWANCE 1,000 SFA 50.00 50,000
05120 MAIN LEVEL FLOOR STRUCTURE 13,986 SFA 49.42 691,188
05120 STRUCTURED ROOF/PLAZAS ABOVE PKG BELOW 1,869 SFA 49.42 92,366
B10 SUPERSTRUCTURE DIVISION TOTAL 1,566,264 53.14

B20 EXTERIOR CLOSURE
04220 CMU VENEER - FULLY GROUTED TO 7' 3,766 SF 26.00 97,916
07000 EXTERIOR RAINSCREEN FRAMED WALLS 4,076 SF 24.50 99,862
07420 MISC.TRIM/FLASH/CAULK EXT GROSS AREA 7,532 SF 1.75 13,181
07430 TRESPA SDING-EXPOSED FASTENERS 310 SF 55.00 17,050
08000 EXT DOORS/FRAME/HDWARE/ENTRIES 4 EA 5,000 20,000
08000 EXTERIOR OH DOORS 4 EA 8,500 34,000
08500 EXT CURTAIN WALL W/FINS/BLAST-BALLISTIC PROTECT 1,368 SF 240 328,320
08500 EXTERIOR WINDOWS - WITH BLAST-BALLISTIC PROTECTION 1,368 SF 180 246,240

08500 SUNSHADE ALLOWANCE 1 LS 35,000 35,000
09100 EXT. WALLS DETAIL FRAME @ OPENINGS 2,736 SF 6.00 16,416
09100 GROSS WALL AREAS 7,532 SF
B20 EXTERIOR CLOSURE DIVISION TOTAL 907,985 30.81

B30 ROOFING
07330 MEMBRANE ROOFING/INSUL/SHEETMETAL 2,511 SF 20.25 50,848

@ PLAZAS/STRUCTURED PKG ROOF
07330 MEMBRANE ROOFING/INSUL/SHEETMETAL 16,486 SF 18.25 300,870

AT BLDG
B30 ROOFING DIVISION TOTAL 351,717 11.93
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ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

C10 INTERIOR CONSTRUCTION
03310 INTERIOR CONCRETE WALLS 797 SF 38.00 30,286
04000 INT. CMU WALLS 5,662 SF 26.00 147,212
04000 SECURE FENCE/GATE AT SUSPECT TRANSFER 86 LF 175 15,050
08100 INTERIOR DOORS/FRAME/HARDWARE 59 LVS 1,800 106,200
08100 PREMIUM SECURE/HI IMPACT DOORS 14 LVS 1,000 14,000
08340 PARCEL PASS-THRU DOOR & TRANSACTION WINDOW 2 EA 6,000 12,000
08460 INTERIOR OVERHEAD DOOR 1 EA 8,500 8,500
08510 INTERIOR RELITES/GLAZING-BLAST PROTECT 161 SF 160 25,760

ALLOWANCE QUANTITY
08510 INTERIOR RELITES/GLAZING-STANDARD 308 SF 50.00 15,400

ALLOWANCE QUANTITY
09250 INTERIOR FRAMED PARTITIONS 1,400 LF 175 245,000
10000 FITTINGS/MISC SPECIALTIES-BLDG 13,986 SFA 3.50 48,951
10000 FITTINGS/MISC SPECIALTIES-PKG LEVEL 15,486 SFA 2.50 38,715
10500 POLICE/PATROL LOCKERS 46 OPG 1,171 53,866
10500 SHOWER STALLS/DOOR 2 EA 3,500 7,000
10500 STORAGE LOCKERS-AMMO 1 EA 1,200 1,200
10500 WEAPONS ARMORY & CLEANING STORAGE LOCKERS 1 EA 1,200 1,200
C10 INTERIOR CONSTRUCTION DIVISION TOTAL 770,340 26.14

C20 STAIRS
01000 STANDARD BUILDING STAIRS-STAIR 2 1 FLT 18,000 18,000
05510 MAIN STAIRS/RAILS - STAIR 1 1 FLT 35,000 35,000
C20 STAIRS DIVISION TOTAL 53,000 1.80

C30 INTERIOR FINISHES
09000 FLOOR FINISHES-BASIC 13,986 SFA 7.50 104,895
09000 FLOOR SEALER/MINOR FINISHES PKG LEVEL 15,486 SFA 2.50 38,715
09000 SELECTIVE WALL FINISHES/PAINT  PKG LEVEL 15,486 SFA 4.50 69,687
09000 WALL FINISHES-MAIN/UPPER LEVEL 13,986 SFA 8.50 118,881
09250 PREM IMPACT/BLAST/ACOUSTIC WALLS 723 LF 84.00 60,732
09500 CEILING FINISHES - BASIC 13,986 SFA 5.25 73,427
09500 GWB CEILINGS/FINISH AT PKG LEVEL 1,241 SFA 8.50 10,549
C30 INTERIOR FINISHES DIVISION TOTAL 476,885 16.18

D10 CONVEYING SYSTEMS
14000 ELEVATOR ADDTN'L  STOP 1 LS 25,000 25,000
D10 CONVEYING SYSTEMS DIVISION TOTAL 25,000 0.85

D20 PLUMBING
15000 PLUMBING - BUILDING 13,986 SFA 9.50 132,867
15000 PLUMBING - PARKING LEVEL 15,486 SFA 2.50 38,715
D20 PLUMBING DIVISION TOTAL 171,582 5.82

D30 HVAC
15500 HVAC - BUILDING 13,986 SFA 52.00 727,272
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ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

15500 PARKING LEVEL VENTILATION 15,486 SFA 8.50 131,631
D30 HVAC DIVISION TOTAL 858,903 29.14

D40 FIRE PROTECTION
15000 FIRE PROTECTION SYSTEM - BUILDING 13,986 SFA 6.50 90,909
15000 FIRE PROTECTION SYSTEM - PARKING LEVEL 15,486 SFA 5.00 77,430
D40 FIRE PROTECTION DIVISION TOTAL 168,339 5.71

D50 ELECTRICAL
16000 ELECTRICAL - BUILDING 13,986 SFA 40.00 559,440
16000 ELECTRICAL - PARKING LEVEL 15,486 SFA 20.00 309,720
16000 ELECTRICAL - SPECIAL/LOW VOLTAGE  SYSTEMS 29,472 SFA 18.50 545,232
D50 ELECTRICAL DIVISION TOTAL 1,414,392 47.99

E10 EQUIPMENT
11000 BUILDING EQUIPMENT/APPLIANCES 13,986 SFA 1.50 20,979
11000 HIGH DENSITY/RECORDS/EVIDENCE  STORAGE 1 LS 120,000 120,000

ALLOWANCE
E10 EQUIPMENT DIVISION TOTAL 140,979 4.78

E20 FURNISHINGS
06415 COUNTERS 16 LF 90.00 1,440
06415 TRANSACTION/REPORT COUNTERS 66 LF 475 31,350
12000 MISC CASEWORK/COUNTERS/MILLWORK 13,986 SFA 1.75 24,476
12300 BASE CABINETS 70 LF 185 12,950
12300 DISPLAY CABINET 7 LF 650 4,550
12300 MAIL BOX CUBBIES 10 LF 300 3,000
12300 WALL CABINETS 51 LF 110 5,610
12300 WEAPONS MAINT CABINET 22 LF 250 5,500
12490 EXT. WINDOW SHADES/BLINDS 13,986 SFA 2.25 31,469
E20 FURNISHINGS DIVISION TOTAL 120,344 4.08

Z10 GENERAL REQUIREMENTS
01000 BUILDING AREA 13,986 SF
01000 PARKING LEVEL AREA 15,486 SF
Z10 GENERAL REQUIREMENTS DIVISION TOTAL

ESTIMATE SUBTOTAL 7,803,276 264.77
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PROJECT: BAINBRIDGE IS POLICE-COURTS - YAQUINA SITE - COURTS
LOCATION: BAINBRIDGE, WA
BLDG SF: 7,317
ESTIMATE: 2017183
EST TYPE: COST MODEL

DIVISION DESCRIPTION TOTAL $/SF
A10 FOUNDATIONS 18,500 2.53
B10 SUPERSTRUCTURE 439,469 60.06
B20 EXTERIOR CLOSURE 598,989 81.86
B30 ROOFING 3,024 0.41
C10 INTERIOR CONSTRUCTION 203,084 27.76
C20 STAIRS 53,000 7.24
C30 INTERIOR FINISHES 258,292 35.30
D10 CONVEYING SYSTEMS 100,000 13.67
D20 PLUMBING 49,390 6.75
D30 HVAC 380,484 52.00
D40 FIRE PROTECTION 47,561 6.50
D50 ELECTRICAL 428,045 58.50
E10 EQUIPMENT 90,976 12.43
E20 FURNISHINGS 104,933 14.34
Z10 GENERAL REQUIREMENTS

ESTIMATE SUBTOTAL 2,775,744 379.36
DESIGN CONTINGENCY @ 10.00% 277,574
SUBTOTAL 3,053,319
GENERAL CONDITIONS @ 10.00% 305,332
SUBTOTAL 3,358,650
GENERAL CONTRACTOR'S OH & P @ 8.00% 268,692
SUBTOTAL 3,627,342
ESCALATION TO 01-FEB-20 (4.50%/YR) @ 9.76% 354,188
TOTAL 3,981,530 544.15

EXCLUSIONS:
SEE ESTIMATE SUMMARY
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PROJECT: BAINBRIDGE IS POLICE-COURTS - YAQUINA SITE - COURTS
LOCATION: BAINBRIDGE, WA
BLDG SF: 7,317
ESTIMATE: 2017183
EST TYPE: COST MODEL

ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

A10 FOUNDATIONS
03000 ELEVATOR PIT 1 EA 12,500 12,500
07130 ELEVATOR PIT SUMP PUMP 1 LS 3,500 3,500
07130 WATERPROOF ELEVATOR PIT 1 EA 2,500 2,500
A10 FOUNDATIONS DIVISION TOTAL 18,500 2.53

B10 SUPERSTRUCTURE
03000 CONCRETE TOPPING SLAB 7,307 SF 4.85 35,439
05120 UPPER LEVEL EXTERIOR DECK 168 SF 50.00 8,400
05120 UPPER LEVEL FLOOR STRUCTURE 7,317 SFA 49.42 361,606
07820 FIREPROOFING STRUC FLOOR STEEL-BEAMS,COLS.,DECK 7,317 SFA 4.65 34,024
B10 SUPERSTRUCTURE DIVISION TOTAL 439,469 60.06

B20 EXTERIOR CLOSURE
07000 EXTERIOR RAINSCREEN FRAMED WALLS 4,106 SF 24.50 100,597
07420 MISC.TRIM/FLASH/CAULK EXT GROSS AREA 5,642 SF 1.75 9,874
07430 TRESPA SDING-EXPOSED FASTENERS 4,106 SF 55.00 225,830
08000 EXT DOORS/FRAME/HDWARE/ENTRIES 1 EA 5,000 5,000
08500 EXT CURTAIN WALL W/FINS W/O PROTECTION 384 SF 120 46,080
08500 EXT CURTAIN WALL W/FINS/BLAST-BALLISTIC PROTECT 384 SF 240 92,160
08500 EXTERIOR WINDOWS - W/O PROTECTION 384 SF 68.00 26,112
08500 EXTERIOR WINDOWS - WITH BLAST-BALLISTIC PROTECTION 384 SF 180 69,120

08500 SUNSHADE ALLOWANCE 1 LS 15,000 15,000
09100 EXT. WALLS DETAIL FRAME @ OPENINGS 1,536 SF 6.00 9,216
09100 GROSS WALL AREAS 5,642 SF
B20 EXTERIOR CLOSURE DIVISION TOTAL 598,989 81.86

B30 ROOFING
07620 DECK PAVERS 168 SF 18.00 3,024
B30 ROOFING DIVISION TOTAL 3,024 0.41

C10 INTERIOR CONSTRUCTION
04000 INT. CMU WALLS 644 SF 26.00 16,744
08100 INTERIOR DOORS/FRAME/HARDWARE 20 LVS 1,800 36,000
08100 PREMIUM SECURE/HI IMPACT DOORS 3 LVS 1,000 3,000
08510 INTERIOR RELITES/GLAZING-BLAST PROTECT 133 SF 160 21,280

ALLOWANCE QUANTITY
08510 INTERIOR RELITES/GLAZING-STANDARD 42 SF 50.00 2,100

ALLOWANCE QUANTITY
09250 INTERIOR FRAMED PARTITIONS 562 LF 175 98,350
10000 FITTINGS/MISC SPECIALTIES-BLDG 7,317 SFA 3.50 25,610
C10 INTERIOR CONSTRUCTION DIVISION TOTAL 203,084 27.76
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ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

C20 STAIRS
01000 STANDARD BUILDING STAIRS-STAIR 2 1 FLT 18,000 18,000
05510 MAIN STAIRS/RAILS - STAIR 1 1 EA 35,000 35,000
C20 STAIRS DIVISION TOTAL 53,000 7.24

C30 INTERIOR FINISHES
09000 FLOOR FINISHES-BASIC 7,317 SFA 7.50 54,878
09000 WALL FINISHES-PREM LOBBY/COURT 2,779 SFA 8.50 23,622
09000 WALL FINISHES-UPPER LEVEL 7,317 SFA 8.50 62,195
09250 PREM IMPACT/BLAST/ACOUSTIC WALLS 281 LF 84.00 23,604
09500 CEILING FINISHES - BASIC 7,317 SFA 5.25 38,414
09500 CEILING FINISHES - PREM LOBBY/COURT 2,779 SFA 20.00 55,580
C30 INTERIOR FINISHES DIVISION TOTAL 258,292 35.30

D10 CONVEYING SYSTEMS
14000 ELEVATOR 2 STOP 1 LS 100,000 100,000
D10 CONVEYING SYSTEMS DIVISION TOTAL 100,000 13.67

D20 PLUMBING
15000 PLUMBING - BUILDING 7,317 SFA 6.75 49,390
D20 PLUMBING DIVISION TOTAL 49,390 6.75

D30 HVAC
15500 HVAC - BUILDING 7,317 SFA 52.00 380,484
D30 HVAC DIVISION TOTAL 380,484 52.00

D40 FIRE PROTECTION
15000 FIRE PROTECTION SYSTEM - BUILDING 7,317 SFA 6.50 47,561
D40 FIRE PROTECTION DIVISION TOTAL 47,561 6.50

D50 ELECTRICAL
16000 ELECTRICAL - BUILDING 7,317 SFA 40.00 292,680
16000 ELECTRICAL - SPECIAL/LOW VOLTAGE  SYSTEMS 7,317 SFA 18.50 135,365
D50 ELECTRICAL DIVISION TOTAL 428,045 58.50

E10 EQUIPMENT
11000 BUILDING EQUIPMENT/APPLIANCES 7,317 SFA 1.50 10,976
11000 HIGH DENSITY/RECORDS/EVIDENCE  STORAGE 1 LS 80,000 80,000

ALLOWANCE
E10 EQUIPMENT DIVISION TOTAL 90,976 12.43

E20 FURNISHINGS
06415 TRANSACTION/REPORT COUNTERS 37 LF 475 17,575
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ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

12000 MISC CASEWORK/COUNTERS/MILLWORK 7,317 SFA 1.75 12,805
12300 BASE CABINETS 26 LF 185 4,810
12300 HOLDING BENCH 8 LF 65.00 520
12300 JUDGE BENCH 1 LS 28,000 28,000
12300 JUDGE/JURY PLATFORM 1 LS 10,000 10,000
12300 WALL CABINETS 16 LF 110 1,760
12300 WITNESS/CLERK DESKS 2 EA 6,500 13,000
12490 EXT. WINDOW SHADES/BLINDS 7,317 SFA 2.25 16,463
E20 FURNISHINGS DIVISION TOTAL 104,933 14.34

Z10 GENERAL REQUIREMENTS
01000 BUILDING AREA 7,317 SF
Z10 GENERAL REQUIREMENTS DIVISION TOTAL

ESTIMATE SUBTOTAL 2,775,744 379.36
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PROJECT: BAINBRIDGE IS POLICE-COURTS - YAQUINA SITE - FIRING RANGE
LOCATION: BAINBRIDGE, WA
BLDG SF: 2,794
ESTIMATE: 2017183
EST TYPE: COST MODEL

DIVISION DESCRIPTION TOTAL $/SF
A10 FOUNDATIONS 67,755 24.25
A20 BASEMENT CONSTRUCTION 17,067 6.11
B10 SUPERSTRUCTURE 127,909 45.78
B30 ROOFING 56,579 20.25
C10 INTERIOR CONSTRUCTION 110,215 39.45
C30 INTERIOR FINISHES 22,352 8.00
D20 PLUMBING 21,234 7.60
D30 HVAC 123,749 44.29
D40 FIRE PROTECTION 13,970 5.00
D50 ELECTRICAL 107,569 38.50
E10 EQUIPMENT 224,191 80.24
E20 FURNISHINGS 14,000 5.01
Z10 GENERAL REQUIREMENTS

ESTIMATE SUBTOTAL 906,589 324.48
DESIGN CONTINGENCY @ 10.00% 90,659
SUBTOTAL 997,248
GENERAL CONDITIONS @ 6.00% 59,835
SUBTOTAL 1,057,083
GENERAL CONTRACTOR'S OH & P @ 8.00% 84,567
SUBTOTAL 1,141,650
ESCALATION TO 01-FEB-20 (4.50%/YR) @ 9.76% 111,475
TOTAL 1,253,125 448.51

EXCLUSIONS:
SEE ESTIMATE SUMMARY
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PROJECT: BAINBRIDGE IS POLICE-COURTS - YAQUINA SITE - FIRING RANGE
LOCATION: BAINBRIDGE, WA
BLDG SF: 2,794
ESTIMATE: 2017183
EST TYPE: COST MODEL

ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

A10 FOUNDATIONS
03000 5" SLAB ON GRADE/GRAVEL/VAPOR BARRIER @ RANGE 2,794 SF 6.75 18,860
03000 PREMIUM RANGE SLAB/BULLET TRAP 2,794 SF 5.00 13,970
03000 STANDARD FOUNDATIONS 2,794 SFA 12.50 34,925
A10 FOUNDATIONS DIVISION TOTAL 67,755 24.25

A20 BASEMENT CONSTRUCTION
02000 BASEMENT WALLS GRAVEL BACKFILL 47 CY 24.00 1,128
03310 BELOW GRADE CONC WALLS 322 SF 42.00 13,524
07000 MEMBRANE/INSUL/DRAINAGE AT BELOW GRADE CONCRETE 322 SF 7.50 2,415

A20 BASEMENT CONSTRUCTION DIVISION TOTAL 17,067 6.11

B10 SUPERSTRUCTURE
03000 CONCRETE TOPPING SLAB 2,794 SF 4.85 13,551
05120 STRUCTURED ROOF/PLAZAS ABOVE PKG BELOW 2,314 SFA 49.42 114,358
B10 SUPERSTRUCTURE DIVISION TOTAL 127,909 45.78

B30 ROOFING
07330 MEMBRANE ROOFING/INSUL/SHEETMETAL 2,794 SF 20.25 56,579

@EXTERIOR OVER RANGE
B30 ROOFING DIVISION TOTAL 56,579 20.25

C10 INTERIOR CONSTRUCTION
03310 INTERIOR CONCRETE WALLS 2,226 SF 38.00 84,588
04000 INT. CMU WALLS 102 SF 26.00 2,652
08100 INTERIOR DOORS/FRAME/HARDWARE 2 LVS 2,200 4,400

4' DOORS
08100 INTERIOR DOORS/FRAME/HARDWARE 3 LVS 1,800 5,400
08100 PREMIUM SECURE/HI IMPACT DOORS 4 LVS 1,000 4,000
10000 FITTINGS/MISC SPECIALTIES-PKG LEVEL 2,794 SFA 2.50 6,985
10500 RANGE ENTRY DAY USE LOCKERS 6 OPG 365 2,190
C10 INTERIOR CONSTRUCTION DIVISION TOTAL 110,215 39.45

C30 INTERIOR FINISHES
09000 FLOOR SEALER/MINOR FINISHES RANGE 2,794 SFA 2.50 6,985
09000 SELECTIVE WALL FINISHES/PAINT  RANGE 2,794 SFA 3.50 9,779
09500 GWB CEILINGS/FINISH AT RANGE 2,794 SFA 2.00 5,588
C30 INTERIOR FINISHES DIVISION TOTAL 22,352 8.00

D20 PLUMBING
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ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

15000 PLUMBING - RANGE 2,794 SFA 7.60 21,234
D20 PLUMBING DIVISION TOTAL 21,234 7.60

D30 HVAC
01000 HVAC - RANGE/LANES 4 EA 25,000 100,000
15500 HVAC - RANGE 2,794 SFA 8.50 23,749
D30 HVAC DIVISION TOTAL 123,749 44.29

D40 FIRE PROTECTION
15000 FIRE PROTECTION SYSTEM 2,794 SFA 5.00 13,970
D40 FIRE PROTECTION DIVISION TOTAL 13,970 5.00

D50 ELECTRICAL
16000 ELECTRICAL 2,794 SFA 20.00 55,880
16000 ELECTRICAL - SPECIAL/LOW VOLTAGE  SYSTEMS 2,794 SFA 18.50 51,689
D50 ELECTRICAL DIVISION TOTAL 107,569 38.50

E10 EQUIPMENT
11000 BUILDING EQUIPMENT/APPLIANCES 2,794 SFA 1.50 4,191
11000 PISTOL ONLY RANGE STALLS/TARGETS/CEILING/TRAPS/DCU 4 EA 55,000 220,000

4 LANES
E10 EQUIPMENT DIVISION TOTAL 224,191 80.24

E20 FURNISHINGS
12000 ARMORY CASEWORK 35 LF 400 14,000
E20 FURNISHINGS DIVISION TOTAL 14,000 5.01

Z10 GENERAL REQUIREMENTS
01000 PARKING LEVEL AREA 2,794 SF
Z10 GENERAL REQUIREMENTS DIVISION TOTAL

ESTIMATE SUBTOTAL 906,589 324.48
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PROJECT: BAINBRIDGE IS POLICE-COURTS - YAQUINA SITE - SITE DEVELOPMENT
LOCATION: BAINBRIDGE, WA
BLDG SF:
ESTIMATE: 2017183
EST TYPE: COST MODEL

DIVISION DESCRIPTION TOTAL $/SF
G10 SITE PREPARATION 714,908
G20 SITE IMPROVEMENTS 699,429
G30 SITE CIVIL / MECHANICAL UTILITIES 1,038,014
G40 SITE ELECTRICAL UTILITIES 245,000
Z10 GENERAL REQUIREMENTS 57,000

ESTIMATE SUBTOTAL 2,754,351
DESIGN CONTINGENCY @ 20.00% 550,870
SUBTOTAL 3,305,221
GENERAL CONDITIONS @ 6.00% 198,313
SUBTOTAL 3,503,534
GENERAL CONTRACTOR'S OH & P @ 8.00% 280,283
SUBTOTAL 3,783,817
ESCALATION TO 01-FEB-20 (4.50%/YR) @ 9.76% 369,466
TOTAL 4,153,283

EXCLUSIONS:
SEE ESTIMATE SUMMARY
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PROJECT: BAINBRIDGE IS POLICE-COURTS - YAQUINA SITE - SITE DEVELOPMENT
LOCATION: BAINBRIDGE, WA
BLDG SF:
ESTIMATE: 2017183
EST TYPE: COST MODEL

ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

G10 SITE PREPARATION
02000 SITE AREA - OVERALL 2 AC
02000 SITE CLEARING 1 LS 10,000 10,000

BROWNE WHEELER
02000 SITE DEMOLITION/TREE REMOVAL/STRUCTURE REMOVAL 1 LS 57,433 57,433

BROWNE WHEELER
02200 EARTHWORK/GRADING/IMPORT FILL 1 LS 417,173 417,173

BROWNE WHEELER
02220 SITE MOBILIZATION 1 LS 183,152 183,152

BROWNE WHEELER
02220 SPCC PLAN 1 LS 1,000 1,000

BROWNE WHEELER
02370 DEWATERING DURING CONSTRUCTION 1 LS 25,000 25,000

ALLOWANCE
02370 EROSION CONTROL 1 LS 21,150 21,150

BROWNE WHEELER
G10 SITE PREPARATION DIVISION TOTAL 714,908

G20 SITE IMPROVEMENTS
02740 ASPHALT PAVING/OVERLAY 1 LS 128,904 128,904

BROWNE WHEELER
02750 UTILITY/DUMPSTER PADS 1,000 SF 10.00 10,000
02770 CURBING/STRIPPING/SIGNAGE 1 LS 51,032 51,032

BROWNE WHEELER
02775 CONCRETE SIDEWALK/PEDESTRIAN PAVING 5,845 SF 8.00 46,760

BROWNE WHEELER
02780 PATIO PAVERS 1,701 SF 18.00 30,618
02800 MISC SITE IMPROVEMENTS/FURNISHINGS 1 LS 25,000 25,000
02820 SECURE FENCING/GATES 1 LS 50,000 50,000
02830 RETAINING WALLS 1,470 SF 37.00 54,390

BROWNE WHEELER
02900 LANDSCAPE/IRRIGATION 46,573 SFA 6.50 302,725
G20 SITE IMPROVEMENTS DIVISION TOTAL 699,429

G30 SITE CIVIL / MECHANICAL UTILITIES
02510 FIRE AND DOMESTIC WATER SYSTEMS 1 LS 81,759 81,759

BROWNE WHEELER
02530 SANITARY SEWER SYSTEM/PUMP STATION 1 LS 547,130 547,130

BROWNE WHEELER
02630 STORM DRAINAGE 1 LS 409,125 409,125

BROWNE WHEELER
G30 SITE CIVIL / MECHANICAL UTILITIES DIVISION TOTAL 1,038,014

G40 SITE ELECTRICAL UTILITIES
16000 EMERGENCY GENERATOR 1 EA 95,000 95,000
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ITEM DESCRIPTION QUANTITY UNIT UNIT COST TOTAL $/SF

16000 SITE ELECTRICAL/LIGHTING 1 LS 150,000 150,000
G40 SITE ELECTRICAL UTILITIES DIVISION TOTAL 245,000

Z10 GENERAL REQUIREMENTS
01000 SURVEY/STAKING/LAYOUT 1 LS 15,000 15,000

BROWNE WHEELER
01000 TRAFFIC CONTROL 1 LS 42,000 42,000

BROWNE WHEELER
Z10 GENERAL REQUIREMENTS DIVISION TOTAL 57,000

ESTIMATE SUBTOTAL 2,754,351
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